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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Question Response

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

No

Briefly describe transition plan WVUX currently runs a Hitachi 650P into 

Elettronika AVTV1500(500w) into DRV 

array. To protect 1st adjacent and co-

channels, we will reduce noise-limited 

contour and offset population loss with 

penetrating antennae and 1kw transmitter

Broadcaster 
Information 
and 
Transition 
Plan



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Ownership Owned

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model AVTV1500ST

Year 2009

Type Solid State

Solid State Cooling Air Cooled

Solid State Power Capacity 500 W

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Other Transmitter Costs Does the transmitter installation require a 

Transmitter Building Site Survey

/Installation?

Yes

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Rigid Conduit and Wiring Yes

Size 3 inches

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Manufacturer

Model LPTV-5000-

1000V3

Transmitter Type Solid State

Solid State Cooling Air Cooled

Solid State Power capacity 1 kW

Justification for New Transmitter New 

contour 

requires 

boosted 

signal to 

maintain 

population 

level.

Primary 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Auxiliary Equipment and Services estimated cost 12520 for auxiliary 

equipment and services such as install 

assistance

Primary 
Transmitter

Length 12.0 feet

Other Electrical Service Yes

Description 200 amp 

service with 

breaker 

box, 

building 

ground 

rods at 6' 

intervals 

and conduit 

installed for 

$8500 per 

verbal 

estimate 

from 

Master 

electrician, 

Peter 

McCluskey

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Type Cooling 

Only

Size 5 tons

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

Yes

Size 225.0 

square feet



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Ownership Owned

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

Yes

Existing Antenna 

Manufacturer and Type

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Broadband 

Panel

Number of Stations Supported 1

Number of Panels 2

Design power capacity in use 100.0 %

Lower Limit 174.00 MHz

Upper Limit 230.00 MHz

ERP: (Effective Radiated Power) 2.7 kW

Manufacturer

Model DRV 174-

230 mhz

Year 2015

Primary 
Antenna



Other Antenna Costs

Section Question Response

Primary 
Antenna

New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Change Type Purchase 

New

Ownership Owned

Is antenna shared? No

Is antenna directional? No

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Types

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

ERP: (Effective Radiated Power) 2.0 kW

Manufacturer

Model PSIVLP4OI-

10

Year 2020

Justification for New Antenna new 

omnioid 

pattern 

requires 

new 

antennae 

and more 

penetration

Primary 
Antenna



Other Antenna Cost Not Listed

Name Description

Installation remove old antenna and install new 4 bay 

antennae

Primary 
Antenna

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? Single 

Channel

Feed Line Size 1 5/8 

inches 

inches

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Yes

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Purchase 

New

Use Primary 

(Main)

Ownership Owned

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer

Type Flexible 

Foam

Diameter 1 5/8 

inches

Number of parallel runs 1

Length 140 feet 

per run

Primary 
Transmission 
Line



New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Type Flexible 

Foam

Diameter 1 5/8 

inches

Number of parallel runs 1

Length 460 feet 

per run

Justification for New Transmission Line Depending 

on 

possibility 

of building 

new tower, 

a 200' line 

will be 

adequate; 

but if 

license 

relocates to 

another 

existing 

facility, 

longer line 

will be 

required

Interior RF Systems Does the Installation of the Transmission 

Line require an additional or replacement 

Inside RF system including switching, patch 

panels, and dehydrators?

No

Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

two way power divider requires new two-way power divider

installation install end connectors on both ends of line, 

install mounting brackets, install power 

divider and install line

Primary 
Transmission 
Line



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Construct New

Tower Use Primary (Main)

Ownership Leased

Is this tower consider Complex? Terrain 

Constrained

Is this tower currently shared with any other 

stations?

No

Is tower documented for structural analysis? Unknown

Is tower compliant with Rev G? Unknown

Existing Tower 

Structure Registration

Do you have a tower registration number? Yes

ASR Number 1248738

Coordinates (NAD83 (

North American Datum 

)of 1983)

Latitude (NAD83) 39° 16' 33.3" N-

Longitude (NAD83) 080° 17' 37.3" 

W-

Overall Structure Height 160.10 feet

Support Structure Height 149.93 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

1499.33 feet

Structure Type TOWER - Free 

Standing or 

Guyed 

Structure

Tower Owner Communication 

Service, Inc.

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Date Constructed 03/25/2005



Other Tower Expenses Not Listed

Name Description

Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Terrain 

constrained

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Construction Costs

Section Question Response

Construct New Tower Use Primary 

(Main)

Is this a request for upgraded equipment? Yes

Height 480.00 feet

Justification for New Tower current 

tower 

structure 

leaning and 

cannot hold 

weight of 

new 4-bay 

antenna 

nor is it 

structurally 

sound for a 

human to 

climb; see 

attached 

explanation 

along with 

Tower 

Inspection 

Report 

attached

Primary 
Tower



Land purchase necessary because unable to locate 

suitable tower space to reach same 

population

Tower Inspection Existing tower needs inspected for repair if 

new tower construction is not an option



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 310

Explanation need person 

to oversee 

installation, 

delivery, 

handle 

purchasing 

and 

verification 

and 

reimbursement 

forms 

submittal and 

was needed to 

find new tower 

space and 

eventually 

land purchase 

and new tower 

build

Outside RF consulting 

Engineering Services

Perform engineering study for displacement 

application

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

Prepare Form 601 No

Outside 
Professional 
Services 
Costs



Other Professional Services Expenses Not Listed

Name Description

Attorney Fees, Prepare and file Minor 

Modification Application of Construction 

Permit

Attorney fees for preparing and filing 

Application for Minor Change in CP to 

change location because of dilapidated 

tower

Engineering Fee for Minor Modification 

of Construction Permit

Preparation and filing of engineering portion 

of Application for Minor Change of 

Construction Permit

FAA and 1A certifications Initial FAA Study, 1A Certification and 

Extended FAA Study for new location

Outside 
Professional 
Services 
Costs

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

Negotiation of Lease and other Matter for 

Shared Locations

Yes

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Form 399 assistance or other program 

management costs

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

Yes

RF exposure measurements No

Additional Field Engineering Service No



Tower Consultant services consultant for modification, removal and 

reconstruction of tower



Other Expenses Not Listed

Name Description

Local Building Permit City of Clarksburg permit required to rebuild 

tower

ASR registration ASR registration

FAA FAA, extended FAA study & certification 

prior to ASR registration

Other 
Expenses

Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Permit and Filing Costs FCC Construction Permit Major Change No

FCC Construction Permit Minor Change Yes

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

No

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

Yes

Point to Point Microwave 

(STL/ICR)

Frequency Coordination for Unidirection 

System

No

Frequency Coordination for Bi-Direction 

System

No

New Point to Point Microwave System No

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmitter 

LPTV-5000-

1000V3

$95,894.00 $112,995.60 $70,105.60

Auxiliary 

Equipment 

and 

Services

$12,520.00 $12,520.00 Hitachi-

Comark 

adds this 

cost on top 

of cost of 

purchasing 

transmitter

$12,520.00 N/A

5 Ton 

system

$20,250.00 $22,890.00 Cost for 5 

ton air 

conditioning 

was more 

expensive 

than 

anticipated

$0.00 system 

would not 

allow edits 

so please 

delete 

previous 

submission 

and use the 

newly 

submitted 

invoice with 

attachment

Cost 
Information



Other 

Electrical 

Service: 

200 amp 

service 

with 

breaker 

box, 

building 

ground 

rods at 6' 

intervals 

and 

conduit 

installed 

for $8500 

per verbal 

estimate 

from 

Master 

electrician, 

Peter 

McCluskey

$12,500.00 $12,500.00 3" conduit 

with 200 

amp service 

with breaker 

box, 

building 

ground rods 

at 6' 

intervals 

and conduit 

installed 

costs 

12,500 

instead of 

as originally 

estimated at 

$8500 from 

Master 

electrician, 

Peter 

McCluskey

$12,500.00 actual 

amount is 

12,500 

instead of 

original 

guess of 

8500 by 

electrician

Transmitter 

Building 

Site Survey

/Installation

$10,000.00 $10,000.00 N/A N/A N/A

Other -- 

Building 

Addition 

Size: 225.0

$10,000.00 $10,000.00 N/A N/A N/A

3" Rigid 

Conduit 

and Wiring 

(Cost per 

foot)

$624.00 $4,212.00 81 ft of 3" 

conduit and 

wiring at 

52.00 per ft 

because 

81ft would 

be needed 

in 

replacement 

at current 

location; 

initial guess 

of 12 ft was 

incorrect

$4,212.00 reason for 

increase is 

the guess 

when 

originally 

submitting 

form 399 

was only 12' 

but in reality 

should have 

been 81' for 

replacement



High VHF - 

Air Cooled 

Solid State 

Transmitter 

400 - 1000 

Watts

$30,000.00 $40,873.60 See 

attached 

estimate 

from Hitachi 

plus the 

final invoice 

which 

added 

$2313.60 in 

sales tax to 

the $38,560 

quote for a 

total 

$40873.60; 

see also re-

verification 

by Hitachi 

letter of 

May 29, 

2020

$40,873.60 The quote is 

the same as 

estimated 

but 

typographical 

error input 

$30k instead 

of $38560, 

plus the 

estimated 

quote failed 

to include 

sales tax. 

With 

$2313.60 in 

sales tax, the 

total for the 

transmitter is 

$40,873.60.

Sub-total $95,894.00 $112,995.60 N/A $70,105.60 N/A

Total for 

all 

systems

$1,271,837.97 $840,031.32 N/A $630,614.32 N/A

Components

Actual Information 

Description File Name

Auxiliary Equipment and 

Services
Installation & 

Certification of 

Performance by 

transmitter vendor 

is $12,520.

$12,520.00Amount:

Component Description:



5 Ton system

5 ton ac delivered 

is 23390.00 but 

vendor will refund 

500.00 so request 

is for 22890.00

$22,890.00

revised inv w 

explanation; 500 

will be refunded 

so request less 

than invoice amt

$22,890.00

5ton inv minus 

$500 refundable 

with more detailed 

explanation

$22,890.00

Other Electrical Service: 

200 amp service with 

breaker box, building 

ground rods at 6' intervals 

and conduit installed for 

$8500 per verbal estimate 

from Master electrician, 

Peter McCluskey

install standard 

electrical service 

200 amp service 

and disconnect

$12,500.00

Transmitter Building Site 

Survey/Installation

Information not provided.

Other -- Building Addition 

Size: 225.0

Information not provided.

3" Rigid Conduit and Wiring 

(Cost per foot)
install 3" conduit 

and wiring at $52

/ft for 81ft which is 

length for 

replacement

$4,212.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



High VHF - Air Cooled Solid 

State Transmitter 400 - 

1000 Watts
1KW transmitter 

($38,560) plus tax 

($2313.60)

$40,873.60Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Antenna 

PSIVLP4OI-

10

$53,855.00 $60,260.00 $43,360.00

Installation $10,000.00 $10,000.00 N/A N/A N/A

Side Mount 

antenna 

brackets

$4,625.00 $11,030.00 Antenna 

Brackets to 

attach to 

tower cost 

more than 

anticipated 

and 

antenna is 

30' long 

which is 

larger than 

anticipated 

when 

originally 

filing Form 

399

$11,030.00 N/A

Elbow 

complex, 

single 

channel, 1 5

/8” input (if 

needed)

$6,900.00 $6,900.00 N/A N/A N/A

Cost 
Information



Sweep test 

of 

transmission 

line and 

antenna

$5,730.00 $5,730.00 N/A $5,730.00 new pdf 

invoice 

was added 

to fix the 

uploaded 

invoice by 

converting 

it to a pdf 

and the 

original 

sweep test 

component 

would not 

simply let 

us switch 

out the 

invoice

High VHF-

Low Power, 

Side Mount, 

Slotted 

Coaxial, 2.0

kW input, 

Horizontal

$26,600.00 $26,600.00 N/A $26,600.00 N/A

Sub-total $53,855.00 $60,260.00 N/A $43,360.00 N/A

Total for all 

systems

$1,271,837.97 $840,031.32 N/A $630,614.32 N/A

Components

Actual Information 

Description File Name

Installation Information not provided.



Side Mount antenna brackets

5 side mount 

antenna brackets 

for the new 30' 

antenna to be 

attached to the 

tower

$11,030.00

revised 

explanation w 

mount brackets 

invoice 23049

$11,030.00

Elbow complex, single 

channel, 1 5/8” input (if 

needed)

Information not provided.

Sweep test of transmission 

line and antenna
revised Sweep 

Test to change 

invoice into pdf 

but original 

component not 

unlocked to fix

$5,730.00

Sweep Test

$5,730.00

High VHF-Low Power, Side 

Mount, Slotted Coaxial, 2.0

kW input, Horizontal
Antenna $25,500 

plus freight cost 

of $1100 for a 

total $26,600

$26,600.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmission 

Line

$18,640.00 $18,640.00 $0.00

installation $5,000.00 $5,000.00 N/A N/A N/A

two way 

power divider

$2,600.00 $2,600.00 N/A N/A N/A

Flexible 

Foam 

Transmission 

Line - 

dielectric, 1 5

/8"

$11,040.00 $11,040.00 N/A N/A N/A

Sub-total $18,640.00 $18,640.00 N/A $0.00 N/A

Total for all 

systems

$1,271,837.97 $840,031.32 N/A $630,614.32 N/A

Components

Information not provided.

Cost 
Information



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Tower

$952,165.00 $500,740.00 $430,740.00

New tower 

shorter than 

500'

$816,000.00 $364,575.00 quote of $349375 

for removal and 

reinstallation of 

195' tower, 

subtracted by 

$4800 for 

nonreimburseable 

T-Booms plus 

addtl tower 

consultant fee

$364,575.00 Please 

delete the 

18,000.00 

invoice for 

Cannon 

Holdings 

Ltd. Then 

was not 

sure 

whether to 

pay all of 

tower steel 

and portion 

of tower 

services or 

vice versa

Complex 

Tower 

(includes, e.

g., towers 

with 

candelabras 

and/or 

stacked 

antennas)

$58,965.00 $58,965.00 Expert tower crew 

removal and 

installation of 

antenna and 

transmission line 

invoice is more 

expensive than 

original guess of 

$10000.00

$58,965.00 added new 

component 

so the 

invoice is a 

pdf where 

original 

invoice 

could not 

be 

swapped 

out

Land 

purchase

$70,000.00 $70,000.00 unable to relocate 

to any other 

tower in area so 

must build tower 

which 

necessitates the 

purchase of land 

upon which to 

build

N/A N/A

Cost 
Information



Tower 

Inspection

$7,200.00 $7,200.00 N/A $7,200.00 N/A

Primary 

Tower 

TOWER

$0.00 $0.00 $0.00

Sub-total $952,165.00 $500,740.00 N/A $430,740.00 N/A

Total for all 

systems

$1,271,837.97 $840,031.32 N/A $630,614.32 N/A

Components

Actual Information 

Description File Name

New tower shorter than 

500'
tower consultant 

fee for assistance 

in searching 

collocation and 

eventual tower 

build

$20,000.00

Updated invoice 

70122-2 showing 

expenses only with 

no markup for part 

of civil site work

$14,382.49

revised but could 

not chg attchmt so 

please delete the 

other pending 

Cannon Holdings 

invoice

$14,382.49Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



portion of clearing 

with revised 

receipts for two 

weeks work 

instead of one 

week

$14,382.49

half of total 

purchase price for 

tower steel, minus 

cost of sector 

mount kit and 

mounting brackets

$113,568.00

environmental 

services for tower

$7,650.00

Tower 

replacement 

construction, 

request amount 

remaining for 

tower replacement 

be applied toward 

this 156,450 

invoice

$72,506.51

second half portion 

of steel tower

$113,568.00

Engineering tower 

staking, concrete 

and rebar 

inspection services

$5,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



engineering 

services for tower

$17,900.00

portion of site civil 

work

$18,000.00

Complex Tower (includes, e.

g., towers with candelabras 

and/or stacked antennas)
revised invoice into 

pdf for installation 

of antenna and 

transmission line 

but original not 

unlocked so added 

this new 

component instead

$58,965.00

Tower crew 

removal of old 

antenna and 

rigging of new 

antenna and 

transmission line

$58,965.00

Land purchase Information not provided.

Tower Inspection

tower inspection

$7,200.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$137,708.63 $133,855.38 $82,008.38

Tower 

Consultant 

services

$20,000.00 $20,000.00 Estimated 

tower 

consultant 

fee

$0.00 please 

delete the 

previous 

request 

because it 

was locked 

and thus 

could not 

change the 

invoice 

attachment 

so new 

component 

was added

FAA and 1A 

certifications

$3,000.00 $3,000.00 For new 

location the 

initial FAA 

study, 1A 

certification 

and 

extended 

FAA study 

were required

$3,000.00 N/A

Engineering 

Fee for Minor 

Modification of 

Construction 

Permit

$2,500.00 $2,500.00 Must file 

application 

for minor 

change in 

CP to 

relocate to 

new tower 

from 

dilapidated 

tower

$2,500.00 N/A

Cost 
Information



Attorney Fees, 

Prepare and 

file Minor 

Modification 

Application of 

Construction 

Permit

$500.00 $500.00 Attorney 

fees to 

prepare and 

file 

Application 

for Minor 

Change to 

move 

location of 

Construction 

Permit

$500.00 N/A

Comprehensive 

coverage 

verification via 

field study, if 

needed

$52,600.00 $30,000.00 N/A $0.00 N/A

Attorney Fees - 

Prepare and 

File request for 

Special 

Temporary 

Authorization

$2,235.00 $3,500.00 STA 

required two 

additional 

amendments

$3,500.00 N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$2,102.50 $2,102.50 N/A $2,100.00 N/A

Prepare 

request for 

Special 

Temporary 

Authorization

$1,280.00 $2,500.00 Engineer 

had to 

conduct 

additional 

analysis for 

multiple 

towers

$2,500.00 N/A

Attorney Fees - 

Negotiation of 

lease and other 

matters for 

shared 

locations

$3,262.50 $3,262.50 N/A $3,262.50 N/A



Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$1,577.50 $1,577.50 N/A $1,577.50 N/A

Attorney Fees - 

Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$3,025.00 $3,025.00 N/A $3,025.00 N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), License 

to Cover 

Application

$1,052.50 $1,052.50 N/A $1,052.00 N/A

Project 

management of 

the transition

$32,705.00 $48,966.75 project 

management 

to oversee 

transition 

took far 

more hours 

than 

originally 

anticipated

$48,122.75 Actual time 

spent 

exceeded 

initial 

estimation 

of time that 

would be 

needed

Prepare/ 

Review 399 

reimbursement 

form

$1,710.00 $1,710.00 N/A $1,710.00 N/A

Form 399 

assistance or 

other Program 

Management 

costs

$8,358.63 $8,358.63 actual 

invoices 

higher than 

estimated

$7,358.63 actual 

form399 

assistance 

costs more 

than 

anticipated

Perform 

engineering 

study for 

displacement 

application

$1,800.00 $1,800.00 N/A $1,800.00 N/A



Sub-total $137,708.63 $133,855.38 N/A $82,008.38 N/A

Total for all 

systems

$1,271,837.97 $840,031.32 N/A $630,614.32 N/A

Components

Actual Information 

Description File Name

Tower Consultant services

revised invoice to 

exclude 2022 and 

2023 services

$20,000.00

provide tower 

consultant services 

from January 2021 

thru the end of the 

tower build

$20,000.00

tower consultant 

invoice revised to 

include logged time 

of consultant 

Marion Dougherty

$20,000.00

FAA and 1A certifications

initial FAA study, 

A1 certification and 

extended FAA 

study for new 

location

$3,000.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Engineering Fee for Minor 

Modification of 

Construction Permit
revised inv for 

minor modif by 

WES w explanation

$2,500.00

engineering portion 

of application for 

minor change in 

CP because 

moving to new 

tower location

$2,100.00

Attorney Fees, Prepare 

and file Minor Modification 

Application of Construction 

Permit

attorney portion 

and filing of Minor 

Modification 

application to 

change location of 

CP

$500.00

Comprehensive coverage 

verification via field study, if 

needed
RF comprehensive 

coverage 

verification via 

drone and field 

study

$30,000.00

revised inv to 

include explanation 

for RF study need

$30,000.00

Attorney Fees - Prepare 

and File request for Special 

Temporary Authorization
Attorney fees for 

STA and filing two 

amendments 

thereto

$3,500.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Prepare engineering 

section of FCC Form 2100 

(main), Construction Permit 

Application

Engineering fee for 

preparing 

engineering section 

on Construction 

Permit Application

$2,100.00

Feb 2018 

Engineering 

section of Form 

2100 by Jimmy 

McPhetridge

N/A

Preparation of 

Engineering 

section of Form 

2100

$2,100.00

Prepare request for Special 

Temporary Authorization
STA application 

and two 

amendments

$2,500.00

Attorney Fees - Negotiation 

of lease and other matters 

for shared locations
legal services for 

preparing lease 

and unsuccessful 

negotiation and 

appearance before 

Harrison Co Cmmn

$3,262.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Attorney Fees -Prepare 

and File FCC Form 2100 

(main), License to Cover 

Application

Attorney fee portion 

to prepare and file 

application for 

License to Cover

$1,577.50

atty fee for license 

to cover under 

contract with 

explanation

$1,577.50

Attorney Fees - Prepare 

and File FCC Form 2100 

(main), Construction Permit 

Application

Attorney fees for 

prep and filing 

Construction 

Permit Application

$3,025.00

Attached is the 

associated party 

transaction notice

N/A

Prepare engineering 

section of FCC Form 2100 

(main), License to Cover 

Application

engineering fee for 

license to cover 

under contract with 

explanation

$1,052.00

contract to perform 

engineering section 

of License to Cover 

when WVUX 

completes transition

$1,052.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project management of the 

transition
deleted 8 hrs and 

include activity log 

along with 

explanation for 

amount difference 

again

$35,922.75

Project 

Management to 

oversee transition

$26,586.00

onsite project mgmt 

fee Aug 2022 thru 

Oct 2022

$6,200.00

portion of project 

management fees 

from May 2022 to 

July 2022

$6,000.00

Prepare/ Review 399 

reimbursement form
attached is the 

notice of related 

associated 

transaction

N/A

Preparation and 

filing of initial 

reimbursement form

$1,710.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Form 399 assistance or 

other Program 

Management costs
revised invoice to 

include activity log 

with detail

$4,325.50

Form 399 fees

$4,000.00

Form399 

assistance Sept 9 

2022 thru Jan 3 

2023

$3,033.13

provide CPA 

services for 

transition funds

$1,000.00

Perform engineering study 

for displacement application
Engineering study 

for displacement

$1,800.00

Performed 

Engineering Study 

for Displacement

$1,800.00

updated info on 

invoice but it 

wouldn't reattach to 

the proper line so 

used this to add 

updated invoice

N/AAmount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$13,575.34 $13,540.34 $4,400.34

ASR 

registration

$1,000.00 $1,000.00 required for 

new tower

$0.00 N/A

FAA $3,000.00 $3,000.00 $1000 FAA, 

$1000 

Extended 

FAA study 

and $1000 

certification 

of tower 

prior to ASR 

registration

$0.00 initial FAA 

study, 1A 

certification 

and 

extended 

FAA study 

for the new 

tower

Local 

Building 

Permit

$4,153.00 $4,153.00 To build a 

tower in 

Clarksburg, 

WV a 

building 

permit is 

required 

and this 

portion 

covers the 

fee based 

on 

replacement 

cost only 

and not 

additional 

cost of 

upgraded 

tower

$0.00 N/A

Cost 
Information



Equipment 

Storage

$1,820.00 $1,820.00 $65 storage 

rental fee 

per month 

was 

estimated 

for less 

months but 

actually has 

been 28 

months so 

rental fee 

assessed 

beginning 

October 8 

2020 and 

last dated 

for Jan 2023

$1,820.00 increase to 

actual 

costs 

which were 

higher than 

originally 

anticipated

Equipment 

Delivery and 

Handling 

Charges

$1,852.34 $1,852.34 cost for 

actual 

invoices 

was higher 

than 

estimated 

$1000.00

$865.34 actual 

invoices 

were 

higher than 

anticipated 

shipping 

costs

FCC Filing 

Fees - 

Special 

Temporary 

Authorization 

request

$305.00 $270.00 Had to file 

for STA 

which was 

not initially 

anticipated

$270.00 The FCC 

fee for 

filing an 

application 

for STA is 

$270.00. 

WVUX had 

to file for 

an STA 

and thus 

the fee was 

paid 

upfront by 

its attorney.

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $335.00 N/A $335.00 N/A



FCC Filing 

Fees - Form 

2100 minor 

change CP 

application

$1,110.00 $1,110.00 N/A $1,110.00 N/A

Sub-total $13,575.34 $13,540.34 N/A $4,400.34 N/A

Total for all 

systems

$1,271,837.97 $840,031.32 N/A $630,614.32 N/A

Components

Actual Information 

Description File Name

ASR registration

ASR application 

and submissions

$1,000.00

FAA Information not provided.

Local Building Permit

portion of city 

building permit fee 

to cover the 

replacement cost 

of tower

$4,153.00Amount:

Component Description:

Amount:

Component Description:



Equipment Storage

revised storage 

invoice and update 

Oct 2020 thru Jan 

2023 and correct 

invoice date to 

2023 instead of 

2022

$1,820.00

storage fee of 65 

per mth paid to 

Store It since Oct 8 

2020 to store 

antenna

$1,690.00

Equipment Delivery and 

Handling Charges
shipping 

reimbursement for 

transmitter

$865.34

freight to deliver 

new antenna, line 

and transmitter to 

new tower site

$987.00

transport fee with 

explanation for 

transmitter antenna 

and cable

$987.00

FCC Filing Fees - Special 

Temporary Authorization 

request
FCC Filing Fee for 

STA

$270.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



FCC Filing Fees - Form 

2100 license to cover 

application
license to cover 

app fee with 

explanation to be 

done under contract

$335.00

FCC fee to file 

license to cover 

application

$335.00

FCC Filing Fees - Form 

2100 minor change CP 

application
FCC fee for filing 

application for 

Minor Change of 

CP

$1,110.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

Yes

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $1,271,837.97 $840,031.32 $630,614.32

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Jennifer 

Scragg 

Karr

Attorney

03/17/2023



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



Attachments

8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Jennifer 

Scragg 

Karr

Attorney

03/17/2023


